

Item Description		2021																		
		August		September				October					November				December			
		22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26
1	Review recommended networks with STTF and TAT			F																
2	Finalize recommended networks and preliminary phasing						F													
3	Finalize recommended programs and policies and preliminary phasing						F													
4	Update project descriptions and develop costs for near-term (5 year) recommendations								D											
5	Establish action plan (3 year) recommendations										D									
6	Vet action plan recommendations with Liaisons, STTF, and TAT											F								
7	Update and finalize interactive map												D		F					
8	Clean up technical memos and action plan appendices (project lists, costs)												D		F					
9	Develop action plan					O					D			R		F				
10	Develop outreach video							SB						D		F				
11	Adopt action plan															*		A		
12	PM meetings	M	M		M		M		M		M		M		M				M	