
 

 

 

 

 

QUARTER THREE 2019 CAPITAL PROJECTS STATUS UPDATE 

 

Year to Date spending on capital projects totaled $2,976,761. 

 

Key projects include: 

 

Police and Municipal Court Building Project - $119,000 in expenditures 2019 year to date, bringing the 
total spending to $555,000 of a total $20 million authorized project budget.  The City Council 
authorized the City Manager to sign a purchase and sale agreement for the Harrison Building.  Staff 
briefed Council on the status of design development and potential options for increasing sustainability 
goals for the project on October 15, 2019. 

State Route 305 Olympic Drive Non-Motorized Improvements Project - $1,705,000 in expenditures in 
2019 year to date, bringing the total spending to $2,246,000 of a total $2.99 million authorized project 
budget.   The sidewalks are open to pedestrians. Construction is on hold until lighting and equipment 
are delivered to the site; anticipated completion is near the end of 2019. 

Sportsman Club & New Brooklyn Intersection Improvement Project - $224,000 in expenditures in 2019 
year to date, bringing the total spending to $274,000 of a total $1.2 million authorized project budget.  
Project design is proceeding. 

Wyatt Way Reconstruction Project - $224,000 in expenditures in 2019 year to date, bringing the total 
spending to $851,000 of a total $3.9 million authorized project budget.  Right of way acquisition is now 
complete. Advertisement for design is anticipated in early 2020. 

Old Treatment Plant Pump Station Rehabilitation Project - $204,000 in expenditures in 2019 year to 
date, bringing the total spending to $205,000 of a total $550,000 authorized project budget.  The system 
is operational, and construction is scheduled to be complete by the end of 2019. 

 



Life to Date 
Budget

Life to Date 
Actuals

Encumbrances Actuals + 
Encumbrances

Remaining % 
Remaining

Transportation Projects
00708 Project:  Wyatt Way Reconstruction 3,700,000$      832,495$      141,709$            974,204$            2,725,796$      74%
00715 Project:  Sportsman Club Road and New 

Brooklyn Road
1,216,072$      274,223$      99,156$              373,379$            842,693$         69%

4,916,072$     1,106,718$   240,866$            1,347,584$        3,568,488$     73%

Non Motorized Projects
00596 Project:  SR305 - Olympic Drive Non-

Motorized Improvements
2,813,360$      2,062,020$   625,542$            2,687,561$         125,799$         4%

00966 Project: High School Road Safety 
Improvements

227,000$         -$               -$                     -$                     227,000$         100%

00723 Project: C40 Bucklin Hill Road Phase 2 647,000$         19,838$         -$                     19,838$              627,162$         97%
00968 Project: C40 Eagle Harbor Drive Phase 1 590,000$         -$               -$                     -$                     590,000$         100%

4,277,360$     2,081,858$   625,542$            2,707,399$        1,569,961$     37%

Fleet and Equipment
FLT Fleet and Equipment 2019 - 2020 2,250,365$     122,305$      252,832$            375,137$            1,875,228$     83%

Facilities Projects
00969 Project: City Dock Modifications 30,000$           -$               -$                     -$                     30,000$           100%
00724 Project: Police and Municipal Court Building 20,000,000$   554,831$      599,829$            1,154,660$         18,845,340$   94%

00830 Project: AM Radio 150,000$         -$               22,500$              22,500$              127,500$         85%
00811 Project: Fueling System Design/Upgrade 90,000$           20,089$         23,812$              43,901$              46,099$           51%
00790 Project: Open Water Marina Additional 

Buoys
167,000$         20,371$         6,968$                 27,339$              139,661$         84%

20,437,000$   595,291$      653,109$            1,248,400$        19,188,600$   94%

Water Projects
00596 Project: SR305 - Olympic Drive Non-

Motorized Improvements
175,000$         183,665$      8,084$                 191,749$            (16,749)$          -10%

00815 Project: Rockaway Intertie 250,000$         730$              -$                     730$                    249,270$         100%
00708 Project: Wyatt Way Reconstruction 150,000$         17,968$         12,033$              30,000$              120,000$         80%
00904 Project: High Zone Improvements 900,000$         34,436$         -$                     34,436$              865,564$         96%
00987 Project: Chlorine Generator Upgrades 250,000$         -$               -$                     -$                     250,000$         100%
00988 Project: New Storage Tank 3,250,000$      -$               -$                     -$                     3,250,000$      100%

4,975,000$     236,798$      20,116$              256,915$            4,718,085$     95%

Sewer Projects
00783 Project: Pump Station/Force Main Upgrade 

Location: NTW/New Brooklyn/Madison
700,000$         214,353$      33,150$              247,503$            452,497$         65%

00921 Project: Rehabilitate Pump Station 
Location: Old Treatment Plant

550,000$         204,477$      144,743$            349,219$            200,781$         37%

00989 Project: Rehabilitate Pumps Location: 
Sunday Cove

150,000$         -$               -$                     -$                     150,000$         100%

00990 Project: Pump Station and Force Main 
Location: Wood Ave

3,250,000$      -$               -$                     -$                     3,250,000$      100%

00820 Project:  Rehabilitate Pump Station 
Location:  Wing Point

550,000$         -$               -$                     -$                     550,000$         100%

5,200,000$     418,829$      177,892$            596,722$            4,603,278$     89%

SSWM Projects
00823 Project: Eagle Harbor Drive at McDonald 

Creek
1,100,000$      105,520$      71,697$              177,217$            922,783$         84%

00663 Project:  Yeomalt Area Drainage 
Improvements

570,000$         40,018$         (0)$                       40,018$              529,982$         93%

00991 Project:  Wing Point Culvert 150,000$         -$               -$                     -$                     150,000$         100%
00968 Project: C40 Eagle Harbor Drive Phase 1 600,000$         -$               -$                     -$                     600,000$         100%

2,420,000$     145,538$      71,697$              217,235$            2,202,765$     91%

Total 44,475,797$   4,707,337$   2,042,054$        6,749,391$        37,726,406$   85%

2019 Capital Project Status
Spending through October 14, 2019



Project: Wyatt Way Reconstruction
Location: Madison to Lovell 00708

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund 1,184,000$             ‐                          ‐                         ‐                          1,184,000              

State Grant 2,516,000               ‐                          ‐                         ‐                          2,516,000              

Water Fund 150,000                  ‐                          ‐                         ‐                          150,000                 

3,850,000               ‐                          ‐                         ‐                          3,850,000$           

Budget Notes

Amount Source Description

Original budget 3,700,000$             2015‐2016 CIP Original project authorization

Budget Amendments 150,000                  2017Q1 BUA (Water Fund)

Total Project Budget 3,850,000$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 3,700,000$             832,495                  141,709                  974,204                  2,725,796              

Water 150,000                  17,968                    12,033                    30,000                    120,000                 

3,850,000               850,463                  153,742                  1,004,204               2,845,796$           

Current Project Status

Description: Capacity (level of service) improvements to the intersection of Madison Avenue and Wyatt Way, including 

a roundabout. Complete sidewalk and bicycle facilities on both sides of Wyatt from Madison to Lovell. Reconstruct 

roadway surfacing and drainage. Additional right of way needed along frontage. Design 50% completed in 2006. State 

(TIB) grant funding received in 2015.

Right of way acquisition completed. Finalizing permitting and design for advertisement in early 2020.

Water component added



Project: Sportsman Club Road and New Brooklyn Road
Location: Intersection Improvements 00715

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund ‐$                         ‐                          ‐                         ‐                          ‐                          

Trans. Impact Fees 25,000                    216,072                 117,000                ‐                          358,072                 

Federal Grant 155,000                  ‐                          703,000                ‐                          858,000                 

180,000                  216,072                  820,000                  ‐                           1,216,072$           

Budget Notes

Amount Source Description

Original budget 1,000,000$             Original project authorization

Budget Amendments 100,000                  2019 CIP Updates CIP update to project

116,072                  2019Q1 BUA

Total Project Budget 1,216,072$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 1,216,072$             274,223                  99,156                    373,379                  842,693                 

Current Project Status

Description: Capacity (level of service) improvements at intersection of Sportsman Club Road and New Brooklyn Road. 

Level of service C from 2004 study. Since that time, the Sakai and Woodward schools have changed schedules, resulting 

in impacts to the intersection. A roundabout is proposed. Estimated schedule and costs assume a right‐of‐way donation 

by the School District.

Increase to amend design agreement

Right‐of‐way acquisition started with School District. Preparing design modifications for review by Council in late 2019.  

Currently scheduled for construction in 2021.



Project: SR305 ‐ Olympic Drive Non‐Motorized Improvements
Location: Harbor Drive to Winslow Way 00596

Project Description

Capital Funding (1000's)
Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)
General Fund 771,160$                ‐                          ‐                         ‐                          771,160                

Water Fund 175,000                  ‐                          ‐                         ‐                          175,000                

Federal Grant 878,000                  ‐                          ‐                         ‐                          878,000                

State Grant 1,164,200               ‐                          ‐                         ‐                          1,164,200             

2,988,360.00$       ‐                          ‐                         ‐                          2,988,360             

Budget Notes

Amount Source Description

Original budget 764,200$                2013 CIP Original project authorization

Budget Amendments
80,000                    

2015 CIP Cost updated

224,100                  2015Q1 Budget Amendment Project redesign

353,060                  2016 CIP Additional scope added

100,000                  2016 CIP (Water Fund) Water component added

75,000                     2017Q1 BUA (Water Fund) Water component cost revised

120,000                  2017Q2 BUA (General Fund)

1,272,000               2018 CIP Federal Grant awarded
Total Project Budget 2,988,360$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 2,813,360$             2,062,020               625,542                  2,687,561               125,799                 

Water Fund 175,000                  183,665                  8,084                       191,749                  (16,749)                  

2,988,360$            2,245,685              633,625                2,879,310             109,050                
Current Project Status

Description: The Olympic Drive/Winslow Way intersection serves the ferry on and off‐loading traffic. This project provides 

improvements for pedestrians and cyclists along this heavily‐trafficked roadway. The unique needs of multi‐modal 

transportation within a limited intersection area has led to a complex project planned and approved by WSDOT and 

FHWA. The project will also replace an existing undersized water main in Olympic Drive and Harborview Drive with a new 

8‐inch line and install one new fire hydrant.

Underground power, tree retention

Sidewalks are open to pedestrians.   Construction is on hold until lighting and equipment are delivered to the site; 

anticipated completion near the end of 2019.



Project: High School Road Safety Improvements
Location: SR305 to Grow 00966

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund ‐$                         2,500                      ‐                         ‐                          2,500$                    

Federal Grant ‐                           22,500                    202,000                 ‐                          224,500$               

State Grant ‐                           ‐                          ‐                         ‐                          ‐$                        

‐$                         25,000$                  202,000$                ‐$                         227,000$               

Budget Notes

Amount Source Description

Original budget 180,000$                2019 CIP  Original project authorization

47,000                     2019Q2 BUA Increase to Grant Awarded

Total Project Budget 227,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 227,000$                ‐                           ‐                           ‐                           227,000                  

Current Project Status

Description: Improve pedestrian safety by installing mid‐block crosswalk improvements on High School Road near 

Hildebrand and Grow. Modify parking on High School Road near Hildebrand crossing to reduce conflicts with non‐

motorized users. Install speed reader sign near Ordway Elementary on Madison Ave.

Procuring design services.  Construction in 2020.



Project: City Dock Modifications
Location: Waterfront Park 00969

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund ‐$                         30,000                   ‐                         ‐                          30,000                   

SSWM Fund ‐                           ‐                          ‐                         ‐                          ‐                          

State Grant ‐                           ‐                          ‐                         ‐                          ‐                          

‐$                         30,000                    ‐                           ‐                           30,000                   

Budget Notes

Amount Source Description

Original budget 30,000$                  2019 CIP  Original project authorization

Total Project Budget 30,000$                 

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 30,000$                  ‐                           ‐                           ‐                           30,000                   

Current Project Status

Description: This project provides for improvements to the new Waterfront Park City Dock.   

Exploring mitigation alternatives.   City will present a recommendation to Council in early 2020.



Project: Police and Municipal Court Building
Location: Harrison Building 00724
Project Description

     Capital Funding (1000's)
Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)
General Fund 2,281,000$            8,000,000              -                           -                           10,281,000            

REET 819,000                  900,000                  -                           -                           1,719,000              
Long-term debt -                           8,000,000              -                           -                           8,000,000              

3,100,000$            16,900,000            -                           -                           20,000,000            

Budget Notes
Amount Source Description

Original budget 500,000$                2015 CIP Original project authorization
Budget Amendments 2,600,000              2017 CIP CIP update to project

6,900,000              Ordinance 2019-06 Align appropriation and plan
5,000,000              2019 CIP 2019 Adopted Budget
5,000,000              2020 CIP 2020 Adopted Budget

Total Project Budget 20,000,000$          

Financial Update
Spending through October 14, 2019

Life to Date 
Budget

Life to Date 
Actuals Encumbrances

Actuals + 
Encumbrances Remaining

General Fund 20,000,000$          554,831                  599,829                  1,154,660              18,845,340            

Current Project Status

Description: This project provides for a replacement Police Station and relocated Municipal Court.          

The City and Seller have signed a purchase and sale agreement for the Harrison Building. Sale should close in 2019 or 
early 2020. Design is in progress.



Project: AM Radio
Location: EOC, Bucklin Fire Station 00830

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund 100,000$                50,000                   ‐                         ‐                          150,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

100,000$                50,000                    ‐                           ‐                          150,000                 

Budget Notes

Amount Source Description

Original budget 150,000$                Original project authorization

Total Project Budget 150,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 150,000$                ‐                           22,500.0                 22,500.0                 127,500                 

Current Project Status

Description: Construct radio antenna foundation and electrical service connection.

Project plan feasibility under engineering review.



Project: Fueling System Design/Upgrade
Location: Public Works Facility 00811

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund 90,000$                  ‐                          ‐                         ‐                          90,000                   

‐                           ‐                          ‐                         ‐                          ‐                          

90,000$                  ‐                           ‐                           ‐                          90,000                   

Budget Notes

Amount Source Description

Original budget 90,000$                  2015 CIP Original project authorization

Total Project Budget 90,000$                 

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 90,000$                  20,089                    23,812                    43,901                    46,099                   

Current Project Status

Description: Design and construction of capacity improvements to the fuel system at the Public Works facility.

Project is complete.



Project: Open Water Marina Additional Buoys
Location: Marina 00790

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

General Fund 20,000$                  147,000                 ‐                         ‐                          167,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

20,000$                  147,000                  ‐                           ‐                          167,000                 

Budget Notes

Amount Source Description

Original budget 72,000$                  2019 CIP Original project authorization

Budget Amendments 20,000                    4th QTR BUA 2018

Budget Amendments 75,000                   

Total Project Budget 167,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

General Fund 167,000$                20,371                    6,968                       27,339                    139,661                 

Current Project Status

Description: Install additional mooring buoys in the City's leased area inside Eagle Harbor.

Project is under construction Oct‐Nov 2019 and will be completed before the end of the year.



Project: Rockaway Intertie
Location: Rockaway 00815

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Water Fund 250,000$                ‐                          ‐                         ‐                          250,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

250,000$                ‐                           ‐                           ‐                          250,000                 

Budget Notes

Amount Source Description

Original budget 250,000$                2017 CIP Original project authorization

Total Project Budget 250,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Water Fund 250,000$                730                          ‐                           730                          249,270                 

Current Project Status

Description: The Rockaway Beach Water System has a single well with declining production and limited capacity to 

meet peak demands. This project will complete an intertie with the adjacent KPUD water system to provide redundant 

source of supply to meet peak demands and facilitate well maintenance.

Construction contract awarded. Construction to start in Winter of 2020.



Project: High Zone Improvements
Location: High School/New Brooklyn 00904

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Water Fund 150,000$                ‐                          750,000                ‐                          900,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

150,000$                ‐                           750,000                  ‐                          900,000                 

Budget Notes

Amount Source Description

Original budget 1,100,000$             2017 CIP Original project authorization

Update 900,000                  Updated thru 2019 CIP

Total Project Budget 900,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Water Fund 900,000$                34,436                    ‐                           34,436                    865,564                 

Current Project Status

Description: Construction of a new storage tank to correct several deficiencies including service to a higher pressure 

zone requires additional booster pumps and piping to supply water to this location.

This work will be part of the pre‐design of the reservoir, which will begin in late 2019 ‐ contract awarded.



Project: Chlorine Generator Upgrades
Location: Various 00987

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Water Fund ‐$                         250,000                 ‐                         ‐                          250,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

‐$                         250,000                  ‐                           ‐                          250,000                 

Budget Notes

Amount Source Description

Original budget 250,000$                2019 CIP Original project authorization

Total Project Budget 250,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Water Fund 250,000$                ‐                           ‐                           ‐                           250,000                 

Current Project Status

Description: The City's chlorine generators at the Sands, Fletcher Bay, and Head of the Bay Well Site are between 9 and 

15 years old. These three 36 pounds per day (ppd) units need to be replaced. 

Project scheduled to be awarded at the end of 2019, with construction in 2020.



Project: New Storage Tank
Location: New Brooklyn 00988

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Water Fund ‐$                         1,000,000              ‐                         2,250,000              3,250,000              

‐                           ‐                          ‐                         ‐                          ‐                          

‐$                         1,000,000               ‐                           2,250,000              3,250,000              

Budget Notes

Amount Source Description

Original budget 3,250,000$             2019 CIP Original project authorization

Budget Amendments

Total Project Budget 3,250,000$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Water Fund 3,250,000$             ‐                           ‐                           ‐                           3,250,000              

Current Project Status

Description: Construct a new, approximately 500,000 gallon reservoir near the existing tank site near the high school.

Pre‐design will begin in late 2019 ‐ contract awarded.



Project: Pump Station/Force Main Upgrade
Location: NTW/New Brooklyn/Madison 00783

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Sewer Fund 700,000$                ‐                          ‐                         ‐                          700,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

700,000$                ‐                           ‐                           ‐                          700,000                 

Budget Notes

Amount Source Description

Original budget 700,000$                2017 CIP Original project authorization

Total Project Budget 700,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Sewer Fund 700,000$                214,353                  33,150                    247,503                  452,497                 

Current Project Status

Description: This project provides upgrades to the City’s North Town Woods sanitary sewer pump station and force 

main pipe in New Brooklyn Road and Madison Avenue. These upgrades will increase the capacity of the sewer system 

to serve the planned service area. The first project has been awarded to replace the force main  in 2019 with paving to 

follow in 2020.

The City is finalizing the design and bid package for construction in 2020.



Project: Rehabilitate Pump Station
Location: Old Treatment Plant 00921

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Sewer Fund 550,000$                ‐                          ‐                         ‐                          550,000                  

‐                           ‐                          ‐                         ‐                          ‐                          

550,000$                ‐                           ‐                           ‐                          550,000                 

Budget Notes

Amount Source Description

Original budget 550,000$                Q12018 Budget Amendment

Total Project Budget 550,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Sewer Fund 550,000$                204,477                   144,743                   349,219                   200,781                  

Current Project Status

Description: This pump station was last upgraded in 1978 and the station needs upgrading of the mechanical equipment, 

electrical system, wet well controls, and the emergency generator.

System is operational.   Construction to be completed in 2019.



Project: Rehabilitate Pumps
Location: Sunday Cove 00989

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Sewer Fund ‐$                         150,000                 ‐                         ‐                          150,000                 

‐                           ‐                          ‐                         ‐                          ‐                          

‐$                         150,000                  ‐                           ‐                          150,000                 

Budget Notes

Amount Source Description

Original budget 150,000$                2019 CIP Original project authorization

Total Project Budget 150,000$               

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Sewer Fund 150,000$                ‐                           ‐                           ‐                           150,000                 

Current Project Status

Description: Some components of the Sunday Cove pump station will reach the end of their useful life, which is 

assumed to be approximately 30 years, over the next few years. In addition to replacement of the pumps and motors, 

this project will include the replacement of the station’s emergency generator. 

Procurement of consulting services for design in late 2019.



Project: Pump Station and Force Main
Location: Wood Ave 00990

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

Sewer Fund ‐$                         750,000                 ‐                         2,500,000             3,250,000              

‐                           ‐                          ‐                         ‐                          ‐                          

‐$                         750,000                  ‐                           2,500,000             3,250,000              

Budget Notes

Amount Source Description

Original budget 3,250,000$             2019 CIP Original project authorization

Total Project Budget 3,250,000$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

Sewer Fund 3,250,000$             ‐                           ‐                           ‐                           3,250,000              

Current Project Status

Description: The current Lower Lovell sewer beach main is severely deteriorated. It is infeasible to repair or replace the 

line in its current location, so projects are needed to design and construct a new collection system for the basin in the 

upland area. The City has contracted with Gray & Osborne to evaluate alternatives to facilitate replacing the West Eagle 

Harbor Beach Sewer Main. The preferred alternative to address the flows in the Wood Avenue Subbasin is a Wood Lift 

Station and Existing Beach Main. This alternative would continue to collect flows from the east end of the basin through 

the existing beach main and direct these flows to the proposed Wood Lift Station. In addition to the existing beach main 

flows, the Wood Lift Station would also collect flows from the west portion of the basin and would direct these flows to 

the manhole at the intersection of Wood Avenue SW and Parfitt SW.

Procurement of consulting services for design in late 2019.



Project: Eagle Harbor Drive at McDonald Creek
Location: 5530 Eagle Harbor Drive 00823

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

SSWM Fund 200,000$                900,000                 ‐                         ‐                          1,100,000              

‐                           ‐                          ‐                         ‐                          ‐                          

200,000$                900,000                  ‐                           ‐                          1,100,000              

Budget Notes

Amount Source Description

Original budget 1,100,000$             2016 CIP Original project authorization

Total Project Budget 1,100,000$           

Financial Update

Spending through October 14, 2019

Life to Date 

Budget

Life to Date 

Actuals Encumbrances

Actuals + 

Encumbrances Remaining

SSWM Fund 1,100,000$             105,520                  71,697                    177,217                  922,783                 

Current Project Status

Description: The existing concrete culvert is perched at its outlet and a section of pipe has dropped. Shoulder 

settlement is an indicator there may be separations. The project provides for the repair of the existing concrete culvert, 

assuming trenchless methods can be employed to line the culvert.

Proceeding with the final design. Permits are pending.  Anticipating construction in 2020.



Project:  Yeomalt Area Drainage Improvements
Location:  Area bordered by Cherry, Yeomalt, Madrona and Wing Point Way 00663

Project Description

Capital Funding (1000's)

Prior Yrs. 2019 2020 Subsequent Total

FUNDING SOURCES (1000's)

SSWM Fund 60,000$                  ‐                          510,000                ‐                          570,000$               

‐                           ‐                         ‐                          ‐$                        

60,000$                  ‐$                         510,000$                ‐                          570,000$               

Budget Notes

Amount Source Description

Original budget 570,000$                2016 CIP Original project authorization

Budget Amendments

Total Project Budget 570,000$               

Financial Update

Spending through October 14, 2019

Life to Date 
Budget

Life to Date 
Actuals Encumbrances

Actuals + 
Encumbrances Remaining

SSWM Fund 570,000$                40,018$                  (0)$                           40,018$                  529,982$               

Current Project Status

Description: Provides for storm drainage improvements in the Yeomalt area. The City completed design in 2014 with 

funds received from a DOE grant for water quality improvements. This work was identified in the 2013 Area Drainage 

Study performed by Browne Wheeler Engineering. 

Design and construction in 2020.




